
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:38 PM
Run date

Time

Reviewer: Ghafghazi, Ben 05-Jan-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 179 Date: 04-Jan-2010 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 118

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

Met with Sherif to discuss utilities cinflict at the Dumbarton Br and the OTD1 projects.
MCM removing EB false work in span 17. They inadvertently dropped some of the falsework material into
the bay. I spoke with Greg Allen and he immediately took action by providing another boat to pick up all
lumber out of the Bay.
MCM also have two more crews on the bike path. One forming the rest of the bike beams, and the other
stripping the ones they poured on 12/21/2009.
MCM also fitting the brackets aroung the pipe beam.
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